
Monthly Summary Sheet for May 2003 
Gilbert and Mosley Project – Wichita, Kansas 

Plumes ABE Construction Activities 
CDM continued the Phase III (fish observatory, creek, irrigation system, berms, etc.) construction activities 

in May 2003, and the groundwater treatment system continued to pump and treat large quantities of 

contaminated groundwater. The Substantial Completion Walkthroughs for the Phase I Treatment Building 

and the Phase II Environmental Education Building and Plaza Area were conducted on May 5th with City of 

Wichita, CDM, GossenLivingston, and contractor staff; and 

CDM began work on completing the remaining construction 

items. The Phase III construction efforts during May

included various items (interior habitat facade, lights,

concrete benches, and retaining wall) associated with the fish 

observatory (shown to the right); additional irrigation system 

items; installation of the clearwell pump to use the treated 

water for the water features; numerous sidewalk sections; 

and various other items. The groundwater treatment system 

pumped and treated over 29 million gallons of contaminated 

groundwater during May 2003 for a total treated volume of 

approximately 176 million gallons.


Anticipated June activities: The construction efforts for the various Phase III site improvement items (fish 

observatory and seating area, creek, berms, irrigation system, etc.) will continue, and the groundwater 

treatment system will continue to pump and treat approximately 1.2 million gallons of groundwater a day.


Monitoring Activities 
CDM completed the preparation of the First Quarter 2003 Site Monitoring Network Report to present data 
from 143 groundwater/surface water samples and water level elevation data from 161 measuring points. 
CDM also continued the Plumes ABE treatment system performance monitoring with the collection of 
extraction well water level data and collection of samples from the extraction wells and the treatment 
system influent and effluent flows. KDHE staff conducted field investigations and evaluations to determine 
the solution for the MTBE detected in the groundwater at several locations throughout the Gilbert and 
Mosley Site. KDHE reviewed the City of Wichita’s April 24, 2003 letter containing recommendations for 
modifications to the Gilbert and Mosley Site Monitoring Network, and KDHE approved the removal of 
18 monitoring wells from the Gilbert and Mosley Site Monitoring Network sampling efforts and a revision 
of the sampling frequency of other monitoring wells from quarterly to either semi-annually or annually. 

Anticipated June activities:  CDM will conduct the field efforts for the Second Quarter 2003 Site Monitoring 
Network sampling event and will then begin the preparation of the Second Quarter 2003 Site Monitoring 
Network Report to present the water level data and analytical results from the sampling efforts. 

Source Area Activities 
CDM continued to prepare the draft source control measures reports for the Harcros (727 E. Osie Street) and 
Tri-State Central (724 E. Osie Street) source areas and for the South Washington and English (149 and 
157 S. Washington) source areas. 

Anticipated June activities:  CDM will continue the source area investigation work at the Harcros, Tri-State 
Central, and South Washington and English source areas with the final preparation of the source control 
measures reports. 
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